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e Evaluate current status of Middle Rio Grande levees

MIDDLE RIO GRANDE CONSERVANCY DISTRICT (MRGCD) LEVEE SYSTEM

Analyze the runoff events

Spring snowmelt with rainfall — March to July
Long duration (30 days), high volume, peak flows — 7,750 cfs — 100 year storm event

Summer thunderstorms — June thru September
Uncontrolled runoff — short duration (12 hours) — peak flow 19,000 cfs — 100 year storm

event

SAN ACACIA LEVEE

e Total of forty three (43) miles of levees to be reconstructed — total project cost
estimated at $287 million

e Cost sharing — 85% Federal/15% non-Federal

e Segment 1 at Socorro approximately seven (7) miles — (North Diversion Channel to
Brown Arroyo Outlet)

e Phase 1 & 2 construction contract was awarded to Kirkland Construction on
September 29, 2014

¢ The Base Option — 3.45 miles long levee was awarded for $13,845,475

e Option 1 —1.17 miles long levee was awarded for $3,588,860

e Option 2 — 1.10 miles long levee for $3,552,542.50 was not awarded due to
unavailability of funds from the Water Trust Board; at that time

e The Notice to Proceed for construction will be December 3, 2014

e The Base and Option 1 will be constructed within 600 days

¢ Phase 3 is being considered for award in 2016 that will complete levees within
Segment 1 and provide flood risk management for the City of Socorro

¢ Phase 3 funding needed from local sponsor is $2,100,000

¢ Non-Federal cost share for Phase 1 & 2 — $6,161,032 which includes sunk cost share

e MRGCD/NM Interstate Stream Commission/City of Socorro — local sponsors

MIDDLE RIO GRANDE LEVEES - BERNALILLO TO BELEN - 55 MILES IN VALENCIA
& BERNALILLO COUNTIES

Re-evaluation report underway — schedule for completion in 2016
Construction scheduled for 2017 pending availability of funds
MRGCD - local sponsor

Federal/Non-Federal cost sharing feasibility — 50/50
Federal/Non-Federal cost sharing construction — 75/25

Total project cost — $209,000,000 (updated cost estimate underway)
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